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July 17, 1998

Mr. Frank Battaglia, Project Manager
USEPA Region 1

Waste Management Building

90 Canal Street

Boston, MA 02114

RE: Monthly Progress Report ‘No. 96
Ciba Specialty Chemicals, 180 Mill Street, Cranston, RI 02905
EPA 1D RID001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992, I am
submitting the monthly stabilization progress report for June 1998.

1.0 SUMMARY
Stabilization Plan (IRM)

e Contaminated groundwater in the Production Area (AOC 13) -- The groundwater
extraction wells 110 and 120, as well as, the pretreatment system continued to operate
with no problems. Since the initiation on September 29, 1995, the groundwater
stabilization pretreatment plant has processed approximately 85 million gallons of
contaminated groundwater meeting the permit wastewater discharge limits for the City
of Cranston, Rhode Island.

¢ Soil in the Production Area (SWMU 11) -- The SVE was shut down on July 16,
1997, due to an odor problem from the unit that could not be immediately corrected.
Ciba is now reviewing a possible corrective action that will include other technologies,
as well as the SVE, in order to remove the contamination in the SWMU 11 area.
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2.0 DISCUSSION

Two recovery wells are now operating along the bulkhead of the former Production Area
adjacent to the Pawtuxet River. Early modeling, June 1996 report, had demonstrated
better than 95% capture of the contamination before reaching the river. Ciba has

- requested Woodward-Clyde review the June 20, 1996, report on the contaminant mass’

intercepted by the recovery wells PW-110 and PW-120. The report will be updated and
will use the most recent field data to determine the current efficiency of the groundwater
capture system. The evaluation of groundwater capture system will be combined with the
April 1998 semiannual groundwater results and submitted to the Agency by early August
1998.

3.0 SCHEDULE OF ACTIVITIES
e Address remediation by SVE in the SWMU 11 area.

e Report on groundwater samplirig and the efficiency of the groundwater capture syst'em
by early August 1998.

If you have questions or need additional information, please contact me at 732 914-2537
or fax 732 914-2909. :

Sincerely,

Comy (H——

Barry Cohgh
Alternate Projector Coordinator
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